

WORK BACK SCHEDULE STREAMLINING PROJECTS AND BOOSTING PRODUCTIVITY

Task	Start Date	End Date	Duration
Kickoff Meeting	01/01/2023	01/02/2023	2 days
Requirements Gathering	01/03/2023	01/10/2023	7 days
Stakeholder Interviews	01/11/2023	01/15/2023	5 days
Feasibility Study	01/16/2023	01/22/2023	7 days
Concept Design	01/23/2023	01/30/2023	8 days
Review and Revision	01/31/2023	02/05/2023	6 days
Finalize Design	02/06/2023	02/09/2023	4 days
Development Phase 1	02/10/2023	02/28/2023	15 days
Testing and Bug Fixes	03/01/2023	03/08/2023	8 days
Development Phase 2	03/09/2023	03/24/2023	14 days
User Documentation	03/25/2023	03/30/2023	6 days
User Training	03/31/2023	04/06/2023	7 days
Deployment	04/07/2023	04/10/2023	4 days
Post-Deployment Support	04/11/2023	04/30/2023	20 days
Final Review and Sign-off	05/01/2023	05/03/2023	3 days