

ENTER WEEK START DATE

07-Jan-2016

Project Launches

Planning

Stakeholder Meetings

Freeze

Project Milestones

Holidays

Weekly Status Meetings

Internal Meetings

Monthly Business Reviews

Customer Events

07-Jan-2016

08-Jan-2016

09-Jan-2016

10-Jan-2016

11-Jan-2016

12-Jan-2016

13-Jan-2016

Thu

Fri

Sat

Sun

Mon

Tue

Wed

Requirements Discussion

Initial Product Scope

Initial Product Scope

Planning Meeting

Product Development Update

Stakeholder Meeting

Morale Event

Second Project Discussion