

	#	Project Task	Start	End	Effort	Timeline																											
						Aug 04	Aug 11	Aug 18	Aug 25	Sep 01	Sep 08	Sep 15	Sep 22	Sep 29	Oct 06	Oct 13	Oct 20	Oct 27	Nov 03	Nov 10	Nov 17	Nov 24	Dec 01	Dec 08	Dec 15	Dec 22	Dec 29	Jan 05	Jan 12	Jan 19	Jan 26	Feb 02	Feb 09
Project X	1	Analysis	4-Aug	18-Aug	10																												
	2	Design	19-Aug	29-Sep	30																												
	3	Development	30-Sep	24-Nov	40																												
	4	Test	25-Nov	2-Feb	50																												
	5	Release	3-Feb	16-Feb	10																												
Project Y	1	Analysis	4-Aug	10-Aug	5																												
	2	Development	11-Aug	7-Sep	20																												
	3	Test	8-Sep	5-Oct	20																												
	4	Build	6-Oct	19-Oct	10																												
	5	Release	20-Oct	23-Nov	25																												
Project Z	1	Specs	4-Aug	31-Aug	20																												
	2	Design	1-Sep	12-Oct	30																												
	3	Build	13-Oct	7-Dec	40																												
	4	Test	8-Dec	21-Dec	10																												
	5	Deploy	22-Dec	18-Jan	20																												
Project A	1	Anlysis	4-Aug	6-Aug	3																												
	2	Documentation	7-Aug	10-Sep	25																												
	3	Write Specs	11-Sep	1-Oct	15																												
	4	Review	2-Oct	3-Nov	23																												
	5	Sign Off	3-Nov	23-Nov	15																												
Project B	1	Test Cases	4-Aug	7-Sep	25																												
	2	Test Verification	8-Sep	21-Sep	10																												
	3	User Acceptance	22-Sep	26-Oct	25																												
	4	Pre Prod	27-Oct	14-Dec	35																												
	5	Deploy	15-Dec	11-Jan	20																												