

# One Page Project Status Report Template

Project Name	Redesign Techno-PM.com		Project Code	PC001		Project Manager	Swapnil Wale	
Project Summary			Key Phases		Progress	Status	Finish	
<p>The website needs an overhaul as the design is outdated. The project may face issues as there is no budget allocated or planned.</p> <p>The project also needs a project manager as we do not have a suitable project manager.</p>			Analysis		90%	On Track	12-Mar-15	
			Development		70%	Possible Delays	15-Apr-15	
			Quality Assurance		43%	Delayed	18-Aug-15	
			User Acceptance		26%	Complete	20-Sep-15	
			Pre Production		78%	On Track	03-Nov-15	
			Production		0%	Future Task	TBA	
			Support		0%	Future Task	TBA	
			Close		0%	Future Task	TBA	
Tasks Completed			Tasks Delayed		Tasks Planned			
Analysis of the key components. Workshop on business requirements. Handover of the support tasks.			The security testing could not be completed as there were network issues.		Security Testing of the application. Development of the key components. Testing of the components.			
Project Budget			Key Project Risks and Issues					
Item Description	Forecast	Actual	Type	Risks or Issue Description				
IT Costs	\$50,000	\$34,000	Risk	The vendor has indicated that there could be delays in the vendor side means project schedule could be delayed.				
Vendor	\$35,000	\$500,000						
Software Costs	\$76,000	\$4,500						
Buffer	\$45,000	\$23,000	Issue	Some unplanned leaves have been taken by the project team. There could be some impact to the schedule.				
Total	\$206,000	\$561,500						



