Project Schedule



	2014			2015				2016				2017			
	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Project Design															
Washington County Cornelius Pass Project construction															
Contractor Bidding and Selection															
Construction												Construction continues through 2018			
Public Outreach		Ongoing Stakeholder Communication (through 2018)													
					Publi	c Meeting (Ma	y 2015)		Public	Meeting (sprin	g 2016)	Publi	¢ Meeting (pre	-construction e	arly 2017)

Expected Construction Impacts

- Nighttime lane closures on U.S. 26 and on- and off-ramps
- Traffic shifts on U.S. 26 as work moves from the center median to the shoulder
- Noise wall construction on north side of U.S. 26
- Short-term impacts to Rock Creek Trail as new Rock Creek Bridge is built
- Intermittent lane closures on Cornelius Pass Road
- Nighttime noise may be audible to nearby residents



