

Project Name	4th St. Bridge
Project Manager	John Smith

Jan. 2024

Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday		
1	2	3	4	5	6	7		
	Create Project Charter							
	Identify Key Stakeholders							
			Assemble Team					
8	9	10	11	12	13	14		
Run a Feasibility Test								
15	16	17	18	19	20	21		
Define Roles & Responsibilities				Define Scope, Budget, Timeline				
22	23	24	25	26	27	28		
Define Scope, Budget, Timeline								
							Set Priorities & Goals	
								Define Delliverables
29	30	31						

Color	Project Phase
	Initiation
	Planning
	Execution
	Monitor/Control
	Close