

Task Name	Duration	Start	Finish	Resource Names
User Stories	15 days	Mon 12/19/16	Fri 1/6/17	
Identify Key stakeholders	5 days	Mon 12/19/16	Fri 12/23/16	Business Analyst
Form project team	15 days	Mon 12/19/16	Fri 1/6/17	Project Manager
User Story workshops - 1	10 days	Mon 12/19/16	Fri 12/30/16	Business Analyst
User Story workshops - 2	10 days	Mon 12/19/16	Fri 12/30/16	Business Analyst
User Stories Walk-through and sign off	10 days	Mon 12/19/16	Fri 12/30/16	Business Analyst
Product Backlog	5 days	Mon 1/9/17	Fri 1/13/17	
Create Product Backlog	5 days	Mon 1/9/17	Fri 1/13/17	Project Manager
Story Estimation	5 days	Mon 1/9/17	Fri 1/13/17	Project Team
Prioritize	5 days	Mon 1/9/17	Fri 1/13/17	Project Manager
High Level Sprint Planning	5 days	Mon 1/16/17	Fri 1/20/17	
Create project timeline	5 days	Mon 1/16/17	Fri 1/20/17	Project Manager
Draft resource plan	5 days	Mon 1/16/17	Fri 1/20/17	Project Manager
Plan project budget	5 days	Mon 1/16/17	Fri 1/20/17	Project Manager
Sprint - 1	10 days	Mon 1/23/17	Fri 2/3/17	
Sprint 1 - Planning	10 days	Mon 1/23/17	Fri 2/3/17	Project Team
Sprint 1 - Execution	10 days	Mon 1/23/17	Fri 2/3/17	Project Team
Sprint 1 - Demo	10 days	Mon 1/23/17	Fri 2/3/17	Project Team
Sprint 1 - Implementation	10 days	Mon 1/23/17	Fri 2/3/17	Project Team
Sprint 1 - Retrospective	10 days	Mon 1/23/17	Fri 2/3/17	Project Team
Sprint - 2	10 days	Mon 2/6/17	Fri 2/17/17	
Sprint 2 - Planning	10 days	Mon 2/6/17	Fri 2/17/17	Project Team
Sprint 2 - Execution	10 days	Mon 2/6/17	Fri 2/17/17	Project Team

