




123



ALL

TASK NAME



1

Contracts

2

Proposals

3

Documents Review

4

Bid Date

5

Award Date

6

Design

7

Feasibility Study

8

Apply for Permits

9

Start Design Work

10

Complete Design Work

11

Procurement

12

Order Equipment

13

Order Materials

14

Hire Crew

15

Construction

16

Prep/Pre-construction

17

Construction Start Date

18

Site work

JUL, 24 '22

JUL, 31 '22

AUG, 7 '22


AUG, 14 '22

AUG, 21 '22

AUG, 28 '22

SEP, 4 '22

W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T



Contracts 100%



Proposals 100%

Mike Smith (Sample)



Documents Review 100%

Mike Smith (Sample)



Bid Date 100%

Mike Smith (Sample)



8/2/2022



Design 80%



Feasibility Study 100%

Jennifer Jones (Sample)



Apply for Permits 100%

Jennifer Jones (Sample)



Start Design Work 75%

Jennifer Jones (Sample)



8/22/2022




Procurement 19%



Order Equipment 0%

Sam Watson (Sample)



Order Materials 0%

Sam Watson (Sample)



Hire Crew 25%

Sam Watson (Sample)



Prep/Pre-construction 0%



Construction Start Date 0%

