0 <b>-</b> i	At Risk	Task Name	Start Date	End Date	Assigned To	%	Aug 30		Sep 6		Sep 13			Sep 20		Sep 27		Oct 4			Oct 11		
			Date			Complete		SS	M T W T	FS	SMT	W T F	SSM	T W 1	FS	SMT	WTF	SS	MT	W T F	SS	M T	W T
0 0				0			\$ € €						1					E					
	F-7							100															
	F	□ Prerequisites																					
0 🖵		Set kick-off meeting	09/02/15	09/02/15	Tom	100%	Set ki	ck-off meetir	ng														
	F	Agree on objectives	09/03/15	09/07/15	Jerry	100%			Agree on obj	jectives													
	F	□ Initiation																					
	F	Detailed Reqs.	09/07/15	09/09/15	Ben	100%		)	Det	tailed Reqs													
	F	Hardware Reqs.	09/09/15	09/11/15	Jerry	15%			-	Hard	ware Reqs.												
	F	Final Resource Plan	09/11/15	09/15/15	Todd	25%						Final Resource	ce Plan										
	F	Staffing	09/15/15	09/17/15	Tom	25%					_	Staf	fing										
	F	□ Development																					
	F	Technical Reqs.	09/17/15	09/21/15	Jane	0%								Technical I	Regs.			0.0					
3	F	DB Development	09/21/15	09/23/15	Jane	0%								D	B Developm	ent							
	F	API Development	09/23/15	09/25/15	Jane	0%									API	Development							
	F	UI Client	09/25/15	09/29/15	Sarah	0%											UI Client						
	F	Testing	09/29/15	10/02/15	Sarah	0%												Testing	1				
0	F	Dev Complete	10/02/15	10/05/15	Jane	0%													Dev	Complete			
	F	□ Operations																					
	heregen	Hardware Config.	10/05/15	10/07/15	Tom	0%														Hardw	vare Config.		
	F	System Testing	10/07/15	10/09/15	Tom	0%															System	Testing	