

Excel Project Schedule Template

PROJECT START DATE		26-Mar-2018 (Monday)		SCROLL TO WEEK #		1		Mar-30					Apr-6					Apr-13					Apr-20					Apr-27					May-4					May-11				
Task	Estimated Hours	Actual Hours	Hours Remaining	% Hours Used	% Complete	26	27	28	29	30	2	3	4	5	6	9	10	11	12	13	16	17	18	19	20	23	24	25	26	27	30	1	2	3	4	7	8	9	10	11		
						M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F		
Remodel Project		160 hrs	161 hrs																																							
Preparing Plans		25 hrs	16 hrs	9 hrs	64%																																					
Design Review	5 hrs	6 hrs	-1 hrs	120%	70%																																					
Validation Procedures	10 hrs	5 hrs	5 hrs	50%	40%																																					
Design Complete	10 hrs	5 hrs	5 hrs	50%																																						
Preparing Site Design		61 hrs	50 hrs	11 hrs	82%																																					
Create Staffing Plan	20 hrs	30 hrs	-10 hrs	150%	70%																																					
Plan Resources	15 hrs	10 hrs	5 hrs	67%	50%																																					
Implementation Team	14 hrs	5 hrs	9 hrs	36%	30%																																					
Readiness Reviews	12 hrs	5 hrs	7 hrs	42%	20%																																					
Phase 1		38 hrs	56 hrs	-18 hrs	147%																																					
Task 1	12 hrs	34 hrs	-22 hrs	283%	30%																																					
Task 2	12 hrs	12 hrs	0 hrs	100%	45%																																					
Task 3	14 hrs	10 hrs	4 hrs	71%	90%																																					
Phase 2		36 hrs	39 hrs	-5 hrs	108%																																					