

Home Renovation Project Plan



ACTIVITIES

Phases	Assigned To	Status	Start	End	Days	Comment
Planning	Marge & Jack	100%	7/1/2020	8/3/2020	33	Consult William
Demolition	Profi House	100%	8/5/2020	8/12/2020	7	Notify neighbours
Pre Backfill	William	80%	8/15/2020	8/20/2020	5	
Framing	William	50%	8/18/2020	8/25/2020	7	
Roof	William	20%	8/18/2020	9/1/2020	14	
Plumbing	Local Repairman	STARTING	9/5/2020	9/15/2020	10	
Windows	Jack	NOT STARTED	9/5/2020	9/18/2020	13	
Electrical	Power Net	NOT STARTED	9/20/2020	9/25/2020	5	
Exterior & Insulation	Profi House	NOT STARTED	10/1/2020	10/10/2020	9	
Interior	Marge & Jack	NOT STARTED	10/11/2020	10/20/2020	9	
Final Inspections	William	NOT STARTED	10/21/2020	10/23/2020	2	
Completed - Moving In			10/24/2020	10/31/2020	7	

