

Task Status/Priority	High	Medium	Low	Total	% of Total
Closed	0	1	0	1	25%
Work in Progress	2	0	0	2	50%
Behind	0	1	0	1	25%
Not Started	0	0	0	0	0%
<b>Total</b>	<b>2</b>	<b>2</b>	<b>0</b>	<b>4</b>	

ID	Description	Status	Assignee	Risk Level	Deadline
1	API Design	Closed	John	Medium	9/18/15
2	API Development	Behind	Martha	Medium	8/31/15
3	API Testing	Work in Progress	Jill	High	7/14/15
4	Deploy	Work in Progress	Joe	High	9/8/15
5					
6					
7					
8					
9					
10					
11					
12					
13					
14					
15					
16					
17					
18					
19					