

EasyProjectPlan.xls - Microsoft Excel												
File Home Insert Page Layout Formulas Data Review View												
EasyProjectPlan.com Admin Email Group FilterSort Version Gantt File Links Delete Insert												
Custom Toolbars												
fx												
	A	B	C	D	E	F	G	H	I	J		
1	Level	%	Status	Flag	WBS	Task	Start	Finish	Duration	WBS Predecessors	Owner	
2	1 Summary				1	Initiation	Thu 1/1/15 8:00 AM	Wed 2/18/15 5:00 PM	35 days		Owner1,C	
3	1 Task	100%	COMPLETED		1.1	Collect project ideas	Thu 1/1/15 8:00 AM	Thu 1/1/15 9:00 AM	1 hr		Owner1	
4	1 Task	100%	COMPLETED		1.2	Prioritize project ideas	Fri 1/2/15 8:00 AM	Mon 1/5/15 9:45 AM	1.22 days	1.1	Owner2	
5	1 Task	100%	COMPLETED		1.3	Gather customer requirements	Mon 1/5/15 8:00 AM	Mon 1/5/15 11:30 AM	3.5 hrs	1.2	Owner3	
6	1 Task	100%	COMPLETED		1.4	Select and justify a project	Tue 1/6/15 8:00 AM	Tue 1/6/15 3:45 PM	7.75 hrs	1.3	Owner1,C	
7	1 Task	100%	COMPLETED		1.5	Submit and approve the Request for Proposal	Thu 1/8/15 8:00 AM	Thu 1/8/15 5:00 PM	1 day	1.2,1.3,1.4	Owner1,C	
8	1 Task	10%	BEHIND SCHEDULE		1.6	Identify the project sponsor and project manager	Mon 2/9/15 8:00 AM	Wed 2/11/15 10:00 AM	2.25 days	1.5	Owner2,C	
9	1 Task	20%	BEHIND SCHEDULE		1.7	Get the project team in place	Wed 1/7/15 8:00 AM	Thu 1/8/15 12:00 PM	1.5 days	1.6	Owner1,C	
10	1 Task	30%	ON SCHEDULE		1.8	Prepare the Requirements Document	Fri 1/9/15 8:00 AM	Mon 1/19/15 5:00 PM	7 days	1.7[FS+2 days]	Owner1,C	
11	1 Task	40%	DATE TBD		1.9	Conduct project kickoff meeting		Mon 2/9/15 5:00 PM	0 days		Owner1,C	
12	1 Task	50%	CANCELLED		1.10	Conduct project brainstorming meeting					Owner1,C	
13	1 Task	60%	ON SCHEDULE		1.11	Develop Statement of Scope	Fri 1/9/15 8:00 AM	Wed 2/11/15 5:00 PM	24 days	1.5,1.6,1.7,1.8	Owner1,C	
14	2 Summary				1.12	WBS Development	Fri 1/9/15 8:00 AM	Mon 2/16/15 5:00 PM	27 days	1.13	Owner1,C	
15	2 Task	70%	ON SCHEDULE		1.12.1	Conduct Work Breakdown Structure meeting	Fri 1/9/15 8:00 AM	Fri 2/13/15 5:00 PM	26 days		Owner1,C	
16	2 Task	80%	ON SCHEDULE		1.12.2	Build Work Breakdown Structure (WBS)	Wed 1/14/15 8:00 AM	Mon 2/16/15 5:00 PM	24 days		Owner1,C	
17	2 Task	90%	ON SCHEDULE		1.12.3	Update WBS in Project Plan	Thu 1/15/15 8:00 AM	Mon 2/16/15 5:00 PM	23 days		Owner1,C	
18	1 Task	100%	COMPLETED		1.13	Outline project plan	Fri 1/16/15 8:00 AM	Wed 2/18/15 5:00 PM	24 days		Owner1,C	
19	1 Task	100%	COMPLETED		1.14	Assign resources to project plan tasks	Fri 1/16/15 8:00 AM	Wed 2/18/15 5:00 PM	24 days		Owner1,C	
20	1 Summary				2	Analysis	Fri 1/16/15 8:00 AM	Mon 2/23/15 5:00 PM	27 days	1	Owner1,C	
21	1 Task	0%	FUTURE TASK		2.1	Create Entity Relationship Diagram	Fri 1/16/15 8:00 AM	Thu 2/19/15 5:00 PM	25 days		Owner1,C	
22	1 Task	100%	COMPLETED		2.2	Create Data Flow Diagram	Fri 1/16/15 8:00 AM	Fri 2/20/15 5:00 PM	26 days		Owner1,C	
23	1 Task	0%	FUTURE TASK		2.3	Define data dictionary	Wed 1/21/15 8:00 AM	Mon 2/23/15 5:00 PM	24 days		Owner1,C	