Sample Software Implementation Gantt Chart

Task	Person Responsible		Week																				
			1			2		3			4			5				7			8		
			S M T W	T F S	S M T	W T F S	S M	TWT	FS	S M T	WTFS	SM	TW	T F S	S M T	WTF	S	S M T	WTFS	SN	1 T W T	FS	
New software installation	Clinic Manager/Vendor	4				AC					3,4 3, 3, 3, 3, 3, 3, 3, 3, 3, 3, 3, 3, 3,		22 20					10.000				200	
Data Migration to new software	Clinic Manager/Vendor	3																					
Training	Vendor	14																					
CHA Training: Billing, Scheduling, Reporting	CHA/Vendor	7																					
Practitioners: Billing, Scheduling, Reporting	Practitioners/Vendor	7																					
Practitioners: Cllinical note taking	Practitioners/Vendor	7																					
Testing in Clinic (ensure software is working and staff is comfortable using it)	Clinic Team	7																					
Buffer Zone (Allow for extra time before go-live in case something delays implementation)		7																					
CHA Go-Live date (CHAs will begin using new software for patient management)	CHAs	7																					
Practitioner Go-Live date (Practitioners begin using clinical note taking feature of new software)	Practitioners	7																					
Training refresher: Have all staff go through a training																							
refresher (e.g. videos) to ensure they are using the	Clinic Team	7																					
software appropriately																							
Celebrate a successful transition with your staff!	Clinic Team	1																					