

# ***Programme Management***

---

- *There is no reason why these techniques (critical path programming) should not be applied in a consensual manner within the contract and on a real-time basis in order to generate a regularly updated analysis of employer and contractor delay periods.”*
- **- Professor John Uff QC – Are we all in the wrong job? – SCL Paper July 2001”**
- **SCL Delay & Disruption Protocol – 2002**  
**[www.eotprotocol.com](http://www.eotprotocol.com)**