




Govalle Construction								
ALL	TASK NAME	DURATION	PLANNED START...	PLANNED FINISH ...	ASSIGNED	PERCENT COM...	PRIORITY	
1	Contracts	5 days	3/24/2022	3/30/2022		100%	Medium	
2	Proposals	1 day	3/24/2022	3/24/2022	Mike Cranston	100%	Medium	
3	Documents Review	2 days	3/25/2022	3/28/2022	Mike Cranston	100%	Medium	
4	Bid Date	1 day	3/29/2022	3/29/2022	Mike Cranston	100%	Medium	
5	Award Date	1 day	3/29/2022	3/29/2022	Mike Cranston	100%	Medium	
6	Design	14 days	3/30/2022	4/18/2022		80%	Medium	
7	Feasibility Study	4 days	3/30/2022	4/4/2022	Jennifer Lenno	100%	Medium	
8	Apply for Permits	2 days	4/5/2022	4/6/2022	Jennifer Lenno	100%	Medium	
9	Start Design Work	7 days	4/7/2022	4/15/2022	Jennifer Lenno	75%	Medium	
10	Complete Design W...	1 day	4/18/2022	4/18/2022	Brandon Gray,		Medium	
11	Procurement	11 days	4/6/2022	4/20/2022		19%	Medium	
12	Order Equipment	1 day	4/19/2022	4/19/2022	Sam Summers		Medium	
13	Order Materials	1 day	4/20/2022	4/20/2022	George Phillips		Medium	
14	Hire Crew	7 days	4/6/2022	4/14/2022	Sam Summers	25%	Medium	
15	Construction	96 days	4/21/2022	9/1/2022			Medium	
16	Prep/Pre-constructi...	3 days	4/21/2022	4/25/2022			Medium	
17	Construction Start ...	1 day	4/26/2022	4/26/2022			Medium	
18	Construction work	90 days	4/27/2022	8/30/2022			Medium	
19	Project Completion	1 day	8/31/2022	8/31/2022			Medium	
20	Final Completion	1 day	9/1/2022	9/1/2022			Medium	
21	Post Construction	3 days	9/7/2022	9/9/2022			Medium	

