## COMMERCIAL CONSTRUCTION SCHEDULE

SCHEDULE VERSION

V2.1 (17/02/2022)

PAGE

#1

**PROJECT TITLE** 

COMMERCIAL CONSTRUCTION XPRESS

LOCATION

35 MAIN BUILDING AVENUE, ROSEVELT

**PROJECT MANAGER** 

JOHN DOE

**CLIENT** 

BUILDING INVESTMENT HOLDING LTD

TASK NAME	STATUS	ASSIGNED TO	START DATE	END DATE	<b>DURATION</b> in days
1.0 SITE PREPARATION	Completed	Management	05/01	05/30	30
1.1 Implementation of drainage	Completed	Drainage LLC	05/01	05/08	8
1.2 Removal of vegetation	Completed	Machinery team	05/02	05/16	15
1.3 Inspection of structural lines	Completed	Engineering team	05/18	05/30	13
2.0 FOUNDATION	Completed	Construction team 1	06/01	06/10	10
3.0 FRAMING	In Process	Construction team 2	06/11	07/20	40
4.0 ROOFING, SIDING AND HVAC	Pending	Construction team 3	07/21	10/20	92
4.1 Roofing	Not Started	Construction team 3	07/21	08/04	15
4.2 Siding	Not Started	Construction team 3	07/21	09/10	52
4.3 HVAC	Not Started	Construction team 3	09/10	10/20	41
5.0 INTERIOR	Not Started	Construction team 4	10/21	11/12	23
5.1 Hardwoods	Not Started	Construction team 4	10/21	10/22	2
5.2 Tile	Not Started	Construction team 4	10/22	10/25	4
5.3 Cabinets	Not Started	Construction team 4	10/22	10/28	7
5.4 Plumbing -hang sinks	Not Started	Construction team 4	10/26	11/01	7
5.5 Stone Counters	Not Started	Construction team 4	11/01	11/07	7
5.6 Schedule Buffer	Not Started	Construction team 4	11/01	11/08	8
5.7 Decks	Not Started	Construction team 4	11/02	11/05	4
5.8 Laundry/furnace room flooring	Not Started	Construction team 4	11/05	11/12	8
6.0 EXTERIOR	Not Started	Special team 1	11/12	12/15	34
7.0 UTILITIES	Not Started	Electrical team	11/12	12/18	37
8.0 LANDSCAPING	Not Started	Landscaping team	01/05	01/28	24
9.0 LOREM IPSUM	Not Started	Person 1	01/10	02/02	24
9.1 Subtask description	Not Started	Person 1	01/10	01/28	19
9.2 Subtask description	Not Started	Person 1	01/29	02/02	5