

Managing a Construction Project with Spreadsheet.com

Project Plan

Filter

Sort

Group

1 Automation

Share

?

🔔

4:4

f(x)

A - Task

B - Status

C - Start Date

D - End Date

1	Construction Project Plan			
2				
3				
4	Task	Status	Start Date	End Date
5	Pre-Construction Activities	Completed	10/18/2022	10/26/2022
6	Site walk	Completed	10/18/2022	10/18/2022
7	Blueprint review with owners	Completed	10/18/2022	10/18/2022
8	Blueprint review with team	Completed	10/19/2022	10/20/2022
9	Begin rental equipment procurement	Completed	10/20/2022	10/24/2022
10	Set up project office	Completed	10/20/2022	10/26/2022
11	Site Mobilization	Delayed	10/26/2022	11/3/2022
12	Block off area and establish access points	On Time	10/26/2022	10/31/2022
13	Set up on-site satellite office	On Hold	11/1/2022	11/3/2022
14	Review construction plan with crew	Delayed	11/3/2022	11/3/2022
15	Review safety procedures with crew	Completed	11/3/2022	11/3/2022
16	Receive and store vehicle/equipment rentals	Completed	11/1/2022	11/2/2022
17		Delayed		

2022

November 2022

Oct 17

Oct 24

Oct 31

Nov 7

Nov 14

Nov 21

Nov 28

Pre-Construction Activities

Site walk

Blueprint review with owners

Blueprint review with team

Begin rental equipment procurement

Set up project office

Site Mobilization

Block off area and establish access points

Set up on-site satellite office

Review construction plan with crew

Review safety procedures with crew

Receive and store vehicle/equipment rentals

Scope 1: Concrete Foundation

Tasks

Subcontractors & Vendors

Rental Equipment & Machinery

Count: 11