
WEEK 1
WEEK 2
WEEK 3
WEEK 4
Write Landing Page Copy
Approve Page Copy
Review Landing Page Design
Build Landing Page
Code Review Landing Page
Write Promotional Email
Design Promotional Email
Send Promotional Email
Analyze Campaign Results
Plan Agenda for Meeting
Reserve Room
Finalize Presentation
Approve Presentation
Create Invitations
Rewrite Online Calculator
Code Review Calculator
Update Messaging
Publish Calculator
0
5
10
15
20
25
30
35
Days of the Month