Single Project ⓘ ☆

This board is for managing a single project. You can customize this board to suit your project n... **See More**

🏠 Table | **Gantt** | +

+ Add   🔍 Search   ⊙ Person   Filter

| Gantt ▽ | | | | | | ▤ Baseline | 📅 Auto Fit | Months ⌄ | — | + | 📄 | ⋯ |

		Q1 2022	
		January	February
🔴 **Planning**		**Planning** ● Dec 31, '21 - Jan 22, '22 ● 23 days	
Task 1	Dec 31, '21 - Jan 7, '22	Task 1	
Task 2	Jan 8 - 22	Task 2	
🟡 **Execution**			**Execution** ● Jan 23 - Feb 7 ● 16 days
Task 3	Jan 23 - 31		Task 3
Task 4	Feb 1 - 7		Task 4
🟢 **Launch**			**Launch** ● Feb 8 - 21 ● 14 days
Task 5	Feb 8 - 21		Task 5
🔵 **Closure**			**Closure** ● Feb 22 - 26 ● 5 d