Excel

Project Name	Product Release	
Project Manager	Alex B.	
Project Deliverable		
Start Date	2-Sep	
End Date	9-Oct	
Overall Progress	20%	

Tasks	Responsible	Start	End	Days	Status
3/16/16					
Set kick-off meeting	Alex B.	9/2	9/2	0	Complete
Agree on objectives	Frank C.	3-Sep	7-Sep	4	Complete
Initiation					
Detailed Reqs.	Jacob S.	7-Sep	9-Sep	2	Complete
Hardward Reqs.	Jacob S.	9-Sep	11-Sep	2	Overdue
Final Resource Plan	Jacob S.	11-Sep	15-Sep	4	In progress
Staffing	Alex B.	15-Sep	17-Sep	2	In progress
Development					
Techincal Reqs.	Frank C.	17-Sep	21-Sep	4	Not started
DB Development	Shari W.	21-Sep	23-Sep	2	Not started
API Development	Shari W.	23-Sep	25-Sep	2	Not started
UI Client	Alex B.	25-Sep	29-Sep	4	Not started
Testing	Kennedy K.	29-Sep	2-Oct	3	Not started
Dev. Complete	Jacob S.	2-Oct	5-Oct	3	Not started
Operations