BASIC GANTT CHART

PROJECT TITLE		COMPANY NAME	
PROJECT MANAGER		DATE	

TASK ID	TASK TITLE	TASK OWNER	START DATE	DUE DATE	DURATION	PCT OF TASK COMPLETE
1	Project Conception and Initiation					
1.1	Project Charter	Leon W	3/12/2017	3/15/2017	4	100%
1.1.1	Project Charter Revisions	Kylie R	3/15/2017	3/16/2017	2	100%
1.2	Research	Pete S	3/16/2017	3/21/2017	7	80%
1.3	Projections	Steve L	3/16/2017	3/22/2017	7	40%
1.4	Stakeholders	Allen W	3/17/2017	3/22/2017	7	70%
1.5	Guidelines	Malik M	3/19/2017	3/22/2017	7	60%
1.6	Project Initiation	Malik M	3/23/2017	3/23/2017	1	50%
2	Project Definition and Planning					
2.1	Scope & Goal Setting	Steve L	3/24/2017	3/28/2017	5	0%
2.2	Budget	Allen W	3/29/2017	4/3/2017	5	30%
2.3	Communication Plan	Malik M				0%
2.4	Risk Management	Malik M				0%
3	Project Launch and Execution					
3.1	Status & Tracking	Pete S				40%
3.2	KPIs	Leon W				0%
3.2.1	Monitoring	Kylie R				0%
3.2.2	Forecasts	Kylie R				0%
3.3	Project Updates	Pete S				0%
3.3.1	Chart Updates	Malik M				0%
4	Project Performance / Monitoring					
4.1	Project Objectives	Steve L				0%
4.2	Quality Deliverables	Allen W				0%
4.3	Effort and Cost Tracking	Malik M				0%
4.4	Project Performance	Malik M				0%