Gantt Chart

Project Information							Gantt Chart *(End of Week)*							
ID	**Project Name**	**Owner**	**Budget**	**Duration**	**Start**	**End**	**9-Jul**	**16-Jul**	**23-Jul**	**30-Jul**	**6-Aug**	**#####**	**#####**	**Status**
0.1	Software Project - Phase 1		100,000	100										
0.1.1	Planned (to date):		50,000	55										
0.1.2	Actual (to date):		65,000	65										
0.1.3	Variance:		-15,000	(10)										
0.1.4	Dependencies on:													
0.1.5	Dependencies for:													

Comments: *Provide comments on overall health of the project.*

ID	Deliverable Name/Task Name	Assigned To	Cost	Duration	Start	End	9-Jul	16-Jul	23-Jul	30-Jul	6-Aug	#####	#####	Status
1.1	Software Project - Phase 1.1		**50,000**	**5 days**										
1.1.1	Define objectives		30,000	3 days										
1.1.2	Develop schema		10,000	1 day										
1.1.3	Assess pros and cons		25,000	3 days										
	Summary													
	Planned (to date):		50,000	10										
	Actual (to date):		65,000	12										
	Variance:		-15,000	(2)										
	Dependencies on:													
	Dependencies for:													

Comments: *Provide comments.*

	Planned
	Planned to date
	Actual

www.heritagechristiancollege.com