import_mpp_into_xls [Compatibility Mode] - Excel (Product Activation Failed)
FILE HOME INSERT PAGE LAYOUT FORMULAS DATA REVIEW VIEW
Sign in
Q23

Project Plan

Import Microsoft Project File

Nr.	PSP	Task	End	Predecessor	Successor	Res. Initials
1	1	Project Management (PM)	01/05/08			
2	1.1	Initiating	16/01/08		14	
3	1.1.1	Develop Project Charter	10/01/08		8	
4	1.1.1.1	Identify Goals and Objectives	07/01/08		5	P
5	1.1.1.2	Develop Strategies and Plans	08/01/08	4	6	P
6	1.1.1.3	Research Previous Experience	09/01/08	5	7	P
7	1.1.1.4	Develop Project Charter	10/01/08	6		P,A
8	1.1.2	Develop Preliminary Project Scope Statement	16/01/08	3		
9	1.1.2.1	Conduct Planning Workshop	11/01/08		10	P
10	1.1.2.2	Document Project Costs and Benefits	11/01/08	9	11	A,T,P
11	1.1.2.3	Develop High Level Work Breakdown Structure	14/01/08	10	12	P
12	1.1.2.4	Conduct Peer Review	15/01/08	11	13	P
13	1.1.2.5	Prepare Preliminary Project Scope Statement	16/01/08	12		P,A
14	1.2	Planning	22/02/08	2	56	
15	1.2.1	Set Up Project Environment	22/01/08		20	
16	1.2.1.1	Prepare Facilities	17/01/08		17	P
17	1.2.1.2	Set Up Project Standards and Procedures	18/01/08	16	18	Q
18	1.2.1.3	Set Up Project Management Tools	21/01/08	17	19	P
19	1.2.1.4	Set Up Project Book	22/01/08	18		P
20	1.2.2	Define Scope	28/01/08	15	25	
21	1.2.2.1	Document Scope Management Plan	23/01/08		22	P
22	1.2.2.2	Specify Deliverables and Acceptance Criteria	24/01/08	21	23	P
23	1.2.2.3	Define Scope	25/01/08	22	24	P
24	1.2.2.4	Document Assumptions	28/01/08	23		P
25	1.2.3	Develop Project Schedule	04/02/08	20	31	
26	1.2.3.1	Build Work Breakdown Structure	29/01/08		27	P



Activate Windows
Go to Settings to activate Windows.
Project Plan
READY
85 %