toggl

RESOURCE ALLOCATION PLAN

	WEEK	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	2
RESOURCE	**ROLE**	Jan 01	Jan 08	Jan 15	Jan 22	Jan 29	Feb 05	Feb 12	Feb 19	Feb 26	Mar 05	Mar 12	Mar 19	Mar 26	Apr 02	Apr 09	Apr 16	Apr 23	Apr 30	May 07	May 14	May 21	Ma
Jane	Account Manager	x	x	x	x	x	x	x	x	x													
John	Project Manager		x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x	x				
Tim	Designer						x	x	x	x	x	x	x	x									
Sarah	Developer						x	x	x	x	x	x	x	x	x	x	x	x	x				
Eliza	Developer						x	x	x	x	x	x	x	x	x	x	x	x	x				
Jake	Tester															x	x	x	x				
Mo	Freelancer																						
Targus	Freelancer																						