
PROCORE
Procore General Contractors
001 - Vortex Business Center
Project Tools
Schedule
Favorites
Submittals
Daily Log
RFIs
More
Apps
Select Apps
Schedule
List
Calendar
Gantt
Lookaheads
01/04/21 - 01/25/21 | 3 Weeks
Configure
Add Filter
Jan 04 - Jan 10
Jan 11 - Jan 17
M T W T F S S M T W T F S S M T W
04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20
ID
Task Name
Resource
92 Window wall and store front closures
94 Install interior stud walls and drywall
Drywall Gunners
95 Install interior doors and hardware
All Included Contracting
97 Building Finishes
98 Install millwork and wood trim
All Included Contracting
101 Install duct in ceiling plenum space
Comfortable HVAC and Duct
113 Plumbing
114 Rough-in plumbing in drywall walls
Premium Plumbing
116 Set plumbing fixtures and trim
Premium Plumbing
118 Electrical
120 Rough-in electrical in drywall walls
Pop's Electrical
121 Pull wire in conduit and set area transformers
Pop's Electrical
122 Install and terminate electrical devices
Pop's Electrical
123 Make electrical terminations for HVAC equipment
Pop's Electrical
Heating and Ventilating - AC
Final Clean-up and Occupancy
Tile Specialists
Tile Specialists