Govalle Construction

ALL	TASK NAME	DURATION	PLANNED START...	PLANNED FINISH ...	ASSIGNED	PERCENT COM...	PRIORITY
1	**Contracts**	**5 days**	**3/24/2022**	**3/30/2022**		**100%**	**Medium**
2	Proposals	1 day	3/24/2022	3/24/2022	Mike Cranston	100%	Medium
3	Documents Review	2 days	3/25/2022	3/28/2022	Mike Cranston	100%	Medium
4	Bid Date	1 day	3/29/2022	3/29/2022	Mike Cranston	100%	Medium
5	Award Date	1 day	3/29/2022	3/29/2022	Mike Cranston	100%	Medium
6	**Design**	**14 days**	**3/30/2022**	**4/18/2022**		**80%**	**Medium**
7	Feasibility Study	4 days	3/30/2022	4/4/2022	Jennifer Lenno	100%	Medium
8	Apply for Permits	2 days	4/5/2022	4/6/2022	Jennifer Lenno	100%	Medium
9	Start Design Work	7 days	4/7/2022	4/15/2022	Jennifer Lenno	75%	Medium
10	Complete Design W...	1 day	4/18/2022	4/18/2022	Brandon Gray,...		Medium
11	**Procurement**	**11 days**	**4/6/2022**	**4/20/2022**		**19%**	**Medium**
12	Order Equipment	1 day	4/19/2022	4/19/2022	Sam Summers		Medium
13	Order Materials	1 day	4/20/2022	4/20/2022	George Phillips		Medium
14	Hire Crew	7 days	4/6/2022	4/14/2022	Sam Summers	25%	Medium
15	**Construction**	**96 days**	**4/21/2022**	**9/1/2022**			**Medium**
16	Prep/Pre-constructi...	3 days	4/21/2022	4/25/2022			Medium
17	Construction Start ...	1 day	4/26/2022	4/26/2022			Medium
18	Site work	90 days	4/27/2022	8/30/2022			Medium
19	Stage Completion	1 day	8/31/2022	8/31/2022			Medium
20	Final Completion	1 day	9/1/2022	9/1/2022			Medium
21	**Post Construction**	**3 days**	**9/7/2022**	**9/9/2022**			**Medium**