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Tack Tack December = January February = March April May lune luly
'B' Maode = | Task Name » | Calendar = | Milestone -« | Total Slack » | Duration « | Start » Finizsh - Dec Jan Feb Mar Apr May lun
0 - 4 Wellmont Substation None No Odays  6ldays 1/1/189:00 AM 4/16/18 7:00 PM g '
1 |Gy (wm Motice to Proceed Ax10 Yes 0 days 0 days 1/1/18 9:00 AM 1/1/18 9:00 AM [«) 1/1
2 |y Project Start 4x10 Yes 0 days 0 days 1/2/187:00PM  1/2/18 7:00 PM o 172
3 |bgy |wm Project Management A4x10 MNo 0 days 59 days 1/3/18 9:00 AM 4/16/18 7:00 PM > «Project Management
4 |Gfy |y Project Complete 4x10 Yes 0 days 0 days 4/16/18 7:00 PM  4/16/18 7:00 PM j“ﬂﬁ
5 |Gy |wm 4 Mobilization 4x10 No 0 days 10 days 1/3/189:00 AM  1/18/18 7:00 PM 1 :
6 |bgy |my Mobilize Ax10 MNo 0 days 10 days 1/3/18 9:00 AM 1/18/18 7:00 PM + +Mobilize
7 |Gy wm 4 Construction 4x10 No 0 days 34 days 1/22/18 9:00 AM  3/20/18 7:00 PM : |
8 |bgy |wm 4 Below Grade Ax10 No 0 days 13 days 1/22/18 9:00 AM  2/12/18 7:00 PM 1
9 gy |wm Grade Site Ax10 No 5 days g days 1/22/189:00 AM  2/1/18 7:00 PM TGrade Site
10 Gy |y Set Foundation 4x10 NoO 0 days 9 days 1/22/189:00 AM  2/5/18 7:00 PM "t Set Foundation
11 by § =y Install Conduit 4x10 No 12 days 3 days 2/5/18 9:00 AM 2/7/18 7:00 PM Tt Install Conduit
12 by § =3 Dig Cable Trench 4x10 No 0 days 4 days 2/6/189:00 AM  2/12/18 7:00 PM + Dig Cable Trench
13 |Gy wm 4 Above Grade Ax10 No 2 days 23 days 2/8/18 9:00 AM 3/20/18 7:00 PM 1 :
b 14 |bfy § Erect Steel Structures  4x10 No 12 days 8 days 2/8/18 9:00 AM 2/21/18 7:00 PM Erect Steel Structt;lmr-
< 15 |gn g g Install Equipment 4x10 No 0 days 6 days 2/13/189:00 AM  2/21/18 7:00 PM [ Install Equipment
E 16 |bfy § mm Install Grounding Ax10 Mo 18 days 2 days 2/22/189:00 AM  2/26/18 7:00 PM }}»h":undini
< W by § Install Bus and Jumpers 4x10 No 12 days 8 days 2/22/18 9:00 AM  3/7/18 7:00 PM —Install Bus aﬂ Jumpers
18 | wy Lay Control Cable 4x10 No 0 days 12 days 2/28/189:00 AM  3/20/18 7:00 PM Lay Control Cable
9 |Gy (wm 4 Fence 4x10 No 5 days 7 days 2/5/18 9:00 AM 2/14/18 7:00 PM :
20 |[EEdy w Install Fence 4x10 No 5 days 7 days 2/5/189:00 AM  2/14/18 7:00 PM N
21 |Gy wm 4 Sjte Restoration 4x10 No 0 days 26 days 2f13/189:00 AM  3/28/18 7:00 PM l :
22 |hfy mm Remove Equipment Ax10 No 0 days 5 days 3/21/189:00 AM  3/28/18 7:00 PM % Remcve Equipment
23 |6y Wy Lay Stoning 4x10 No 24 days 2 days 2/13/189:00 AM  2/14/18 7:00 PM l‘ﬁb‘bwk
24 |by mm Lay Roadway 4x10 Mo 22 days 4 days 2/13/18 9:00 AM 2/19/18 7:00 PM
25 |hey 4 Project Closeout Ax10 No 0 days 10 days 3/20/189:00 AM  4/16/18 7:00 PM de—numuﬂ_ﬂ
26 |bfy |wm Substantial Completion  4x10 No 0 days 10 days 3/29/189:00 AM  4/16/18 7:00 PM : }Eubﬂtantial Completion




