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Clipboard Font P Schedule Tasks Insert Properties Editing
Tack Jun 2, '15 Jjun9,'19 Jun 16, '19 Jun 23, 19 Jun 30, 19 Jul' 7, '19 Jul 14, "1%
'B' Mode =  Task Mame » lask Calendar » Duration -« 5Start » | Finish »*([| S MTW T F|IS5|5 MTW T F 5|5 MTWT F|S5|[5MTW T FIS|5MWMTW T F 5|5 MWMT W T F{5|5 M|T
- Contract Award Date None 0 days 6/3/2019 6/3/2019 r—# 5f3 AR D SR s &L i Er o Lt
- Start Project Mone 0 days 6/3/2019  6/3/2019 1}53'35 o
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- Drain Piping System MNone 1 day 6/3/2019 6/3/2019 :
- Remove Damaged Piping None 1 day 6/4/2019 6/4/2019
- 4 |nstallation Piping System None 15 days 6/5/2019  7/1/2019
- 4 Piping None 15 days 6/5/2019 7/1/2019
- Install Piping & Couplings None 2 days 6/5/2019 6/6/2019
- Test Piping at Pressure None 1 day 6/10/2019 6/10/2019
- Insulate Piping None 4 days 6/25/2019 7/1/2019
- 4 Thrustblock None 12 days 6/11/2019 7/1/20190
- Set Forms None 2 days 6/11/2019 6/12/2019
- Lay Rebar None 2 days 6/13/2019 6/17/2019
L= Pour Concrete None 1 day 6/18/2019 6/18/2019
- Cure Concrete None 6 days 6/19/2019 6/27/2019
- Strike Forms None 1 day 7/1/2019 | 7/1/2019
- 4 Quality Assurance None 3 days 7/2/2019 7/4f20190
- Write Quality Assurance Report None 2 days 7/2/2019 7/3/2019
- Final Quality Assurance Inspection Mone 1 day 7/4f2019 | 7/4/2019




