Details

PROJECT NAME ASSIGNED TO DATE STARTED DATE ENDED PROJECT STATUS MONTH:

Project Kickoff Robin |. Lindsey 1-Jan-2023 5-Jan-2023 Completed YEAR:

Design and Planning Patricia C. Monte 6-Jan-2023 10-Jan-2023 On Going

Development Deborah E. Downs 11-Jan-2023 15-Jan-2023 Completed

Testing and QA Shawna J. Miner 16-Jan-2023 20-Jan-2023 Completed

Finalization Kevin L. Helvey 21-Jan-2023 25-Jan-2023 Completed Sun Mon Tue Wed Thu Fri Sat

Project Delivery Sandra A. Burton 26-Jan-2023 30-Jan-2023 Mot Started 55 %6 57 98 24 a0 41
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THESE CELLS ARE AUTO-FORMULATED AND HAVE DROPDOWNS.



