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£3 ALL TASK NAME WBS  PLANNED START.. PLANNED RESOURCECOST p . WANee2s = - - JANe9es = = (56,528
1 Contracts 1 1/23/2023 $945.00 1  pesssssssssssy Contracts 100%
®© 2 h Proposals .1.1 1/23/2023 $540.00 3 -1 Proposals 100% Mike Smith (Sample)
3 Documents Review . 1/24/2023 $360.00 4 I Documents Review 100% Mike Smith (S...
24 i Bid Date 13 1/26/2023 $45.00 0 - Bid Date 100% Mike Smith (Sample)
5 Award Date 14 1/27/2023 1 112712023
= 6 |2 pesign 2 1/30/2023 $2,560.00 3
7 l Feasibility Study 21 1/30/2023 $640.00 @
8 | Applyfor Permits 2.2 2/3/2023 $320.00 4
9 l Start Design Work 2.3 2/7/2023 $960.00 1
10 l Complete Design W... 2.4 2/16/2023 $640.00 2
11 |= Procurement 3 1/30/2023 $1,120.00 1
12 Order Equipment ch 2/17/2023 $280.00 4
Y13 I Order Materials 3.2 2/20/2023 $280.00 4
12 | Hirecrew 33 1/30/2023 $560.00 :
® s |[=] Construction 4 2/21/2023
16 I Prep/Pre-construction 41 2/21/2023 —
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