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2.1 Prepare Preliminary Design _

2.1.1 Develop Enterprise Architecture %

2.1.2 Prepare Data Flow Diagrams =

2.1.3 Prepare Logical Data Module

22  Prepare Detailed Design

221 Prepare Physical Data Module

222 Prepare Data Dictionary 1

2.3 Document Design [

2.3.1 Develop Design Specification

24 Design Review

— Plan
Bl Actuals




