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Schedule Activities
Bctivitpdlob Area Start
CROS000 Bldgs 4 and & 12414420 2
- 0045 Drywall Interior 101052012
CRO4040 Bldgz 4 and & 1041042010 2
CRO4047 Bldgz 4 and & 10417420 2
CROR050 Bldgz 4 and b 10/24,/20 2
CRO4042 Bldgz 4 and & 104244201 2
CRO5051 Bldgs 4 and & 10431420 2
CROG052 Bldgz 4 and & 11702002
- 0046 Paint Intenior 10/1642012
CRO4040 Bldgz 4 and & 10A16/201 2
CRO4047 Bldgz 4 and & 1023420 2
CROS050 Bldgz 4 and & 104304201 2
CRO4042 Bldg: 4 and & 104304201 2
CRO5051 Bldgz 4 and & 11642012
CROB052 Bldgz 4 and & 114134520 2
- 0047 ¥inyl Inztall 10182012
CRO4040 Bldgz 4 and & 104185200 2
CRO4041 Bldgz 4 and & 104254201 2
CROS050 Bldg: 4 and & 11442002
CRO4042 Bldgz 4 and & 1142202
CRO5051 Bldgz 4 and & 11/8/2012
CROA05Z Bldgz 4 and & 11A15/20 2
- 0049 Paint Extenor 10192012
CRO4040 Bldg: 4 and & 104194201 2
CRO4041 Bldgs 4 and & 104264201 2
CROS050 Bldgz 4 and & 11202002
CRO4042 Bldgz 4 and & 115202012
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12722012 Bldg &
111252012
10415/2012 Bldg 4
10/22/2012 Bldg 4
10429/2012 Bldg 5
10/29/2012 Bldg 4
11/5/2012 Bldg &
1141242012 Blda 5
114142012
10/417/201 Bldg 4
10/24/201 Bldg 4
104312012 Bldg &
104312012 Bldg 4
1472012 Bldg 5
11414/2012 Bldg 5
111552012
10418/201 Bldg 4
10/26/2012 Bldg 4
11/1/2012 Bldg &
11/1/2012 Bldg 4
11/8/201 Bldg 5
11415/201 Bldg 5
114192012
102242012 Bldg 4
10/29/2012 Bldg 4
11/5/2012 Bldg 5

11/5/2012 Bldg 4 b
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