WEEKLY CONSTRUCTION SCHEDULE TEMPLATE

Client: Mr. Bradley Greenwood

Plans review & Contract signhing

Clear & Level the land

Foundation
Footings & Walls

voof trusses installation

Roof drying with a tar paper

All interior framing

HVAC

Plumbing rough-in

Electrical rough-in

Insulation

Final inspections



