



HOTEL CONSTRUCTION SCHEDULE TEMPLATE

One Corporate Building

CLIENT NAME

4236 Bottom Lane, Findley Lake, New York 14736

LOCATION

07/25/2020

DATE

10

PAGE NO.

Task ID	Task Description	Start Date	End Date	% Completed	2020														
					20-Jul	21-Jul	22-Jul	23-Jul	24-Jul	25-Jul	26-Jul	27-Jul	28-Jul	29-Jul	30-Jul	31-Jul	1-Aug	2-Aug	3-Aug
56	Blow-In insulation	07/05/2020	07/06/2020	100%															
57	Drywall nailing inspection	07/07/2020	07/07/2020	100%															
58	Order finish package	07/07/2020	07/07/2020	100%															
59	Tape and texture drywall	07/07/2020	07/14/2020	100%															
60	Deliver finish package	07/14/2020	07/14/2020	100%															
61	Finish carpentry	07/15/2020	07/20/2020	100%	█														
62	Painting	07/20/2020	07/25/2020	100%	█	█	█	█	█	█									
63	Phase 4 Exterior Finish																		
64	Install house wrap	06/21/2020	05/22/2020	100%															
65	Roofing	06/22/2020	06/27/2020	100%															
66	Masonry	06/22/2020	06/29/2020	100%															
67	Siding / Stucco	06/29/2020	07/05/2020	100%															
68	Concrete prefinal grade	07/05/2020	06/30/2020	100%															
69	Soffit & fascia	07/05/2020	07/07/2020	100%															
70	Pour driveway and walk	07/06/2020	07/08/2020	100%															
71	Foundation purging	07/08/2020	07/11/2020	100%															
72	Exterior painting	07/11/2020	07/12/2020	100%															
73	Landscaping	07/12/2020	07/19/2020	100%															
74	Phase 5 Interior Finish																		
75	Order appliances	07/25/2020	07/25/2020	100%							█								
76	Tub & shower wall finish	07/25/2020	07/28/2020	0%							█	█	█	█					
77	Install resilient/hard floors	07/28/2020	08/02/2020	0%											█	█	█	█	█
78	Install cabinets & countertops	08/02/2020	08/03/2020	0%															█
79	Deliver appliances	08/02/2020	08/02/2020	0%															█
80	Carpentry pick-up	08/03/2020	08/04/2020	0%															█
81	Install appliances	08/03/2020	08/04/2020	0%															█
82	Finish electrical	08/03/2020	08/04/2020	0%															█
83	Test appliances	08/05.2020	08/05.2020	0%															