



Monthly Calendar

 Company: Event Filter:

July 2007						
Sun	Mon	Tue	Wed	Thu	Fri	Sat
1	2	3 { Moving Moving }	4 { New Task 1 New Task 1 }	5	6 { Task 2 Task 2 } { Construction Folder Construction Folder } { Processing Processing } { Construction Folder	7
8	9 { Home Owners Associat... Home Owners Associat... } { City Design Summitta... City Design Summitta... }	10 { Home Owners Associat... Home Owners Associat... }	11 Meeting with Client	12 { City Design Summitta... City Design Summitta... } { Utility Locate Utility Locate }	13 { Excavation Excavation } { Client Payment 1 Client Payment 1 } { Presite Presite } { Layout Layout }	14
15	16 { Plumbing	17 { Utility Locate Utility Locate } { Equipment Delivery Equipment Delivery } { Steel Steel }	18 { Layout Layout } { Pre-Site Pre-Site }	19	20 Processing } Construction Folder } Plumbing } { Client Payment 2 Client Payment 2 }	21
22	23 { Gunite Gunite }	24 Processing } { Electrical Electrical } { Home Owners Associat... Home Owners Associat... }	25 { Deck Forming	26	27 Deck Forming }	28
29	30 { Drainage	31				

June 2007

August 2007

Sun Mon Tue Wed Thu Fri Sat

1 2

Sun Mon Tue Wed Thu Fri Sat

1 2 3 4