

Creating Project Management Calendar

						Planned Dates		Planned Duration	
Task	Status	Category	Assigned To	Task Description	% Complete	Start	Finish	Hours	Days
1	Initial	Primary	John	Soft. Dev. Outline	90%	01-01-22	01-02-22		
2	Testing	Basic	Maria	Basic Structure	60%	15-01-22	21-03-22		
3	Final	Easy	John	Testing Software	40%	01-02-22	11-04-22		
4	Mid Level	Advanced	Samara	Beta Testing	80%	10-03-22	19-04-22		
5	Testing	Small	Paul	Final Software Test	60%	20-04-22	15-05-22		
6	Marketing	Complicated	William	Start Marketing	60%	15-05-22	25-06-22		
7	Testing	Advanced	Maria	Testing Software	20%	10-06-22	21-06-22		
8	Beta	Easy	Samuel	Beta Software	80%	25-06-22	31-07-22		
9	Complete	Primary	William	Complete Software	60%	05-07-22	01-08-22		
10	Initial	Small	Mick	Initial Software	20%	10-08-22	21-09-22		