

# Production Plan

Week beginning: 27 <sup>th</sup> Monday February 2017- 5 <sup>th</sup> March 2017						
Monday	Tuesday	Wednesday	Thursday	Friday	Saturday	Sunday
Plan the main headliner that will be feature on the poster and also the main headliners	Then, to design the layout of the poster and also the colour scheme of the poster as well to appeal to the target audience	Then to design and create the poster for the festival as it will be released on Saturdays.	The poster will be sent to the printing company after it has been check for any mistake and keep within the guideline.	The posters are being printed.	The posters have been released revealing the headliners of the festival will be.	
Complete by:	Complete by:	Complete by:	Complete by:	Complete by:	Complete by:	Complete by:
27 <sup>th</sup> Monday February 2017	28 <sup>th</sup> Monday February 2017	1 <sup>st</sup> March 2017	2 <sup>nd</sup> March 2017	3 <sup>rd</sup> March 2017	4 <sup>th</sup> March 2017	5 <sup>th</sup> March 2017