

Views

Find view

- Project Plan
- Tasks Primary
- Tasks by Status
- Tasks by Users
- Project Calendar**

New View ...

- + Sheet
- + Kanban
- + **Calendar**
- + Form
- + Gantt

Today < > December 2022 Month

Sun	Mon	Tue	Wed	Thu	Fri	Sat
27	28	29	30	01	02	03
Scope 1: Concrete Foundation						
	Foundation excavation					
04	05	06	07	08	09	10
Scope 1: Concrete Foundation						
	Move steel into position	Foundatio...	Foundation curing time			
11	12	13	14	15	16	17
Scope 1: Concrete Foundation						
Foundation curing time						
		+2 more	+1 more	+2 more	+1 more	+1 more
18	19	20	21	22	23	24
Scope 1: Concrete Foundation						
Foundation curing time						
Scope 2: Structural Steel Erection & Exterior Work						
25	26	27	28	29	30	31
Scope 2: Structural Steel Erection & Exterior Work						
	Erect structure (Floor 1)					

Calendar Events

November 2022

Su	Mo	Tu	We	Th	Fr	Sa
		+3	+3	+3	+3	
6	7	8	9	10	11	12
	+3					
13	14	15	16	17	18	19
20	21	22	23	24	25	26
27	28	29	30			

December 2022

Su	Mo	Tu	We	Th	Fr	Sa
				1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
		+3		+3		
18	19	20	21	22	23	24