Task	Sep				Oct				Nov				Dec		
	3	10	17	24	1	8	15	22	5	12	19	26	3	10	17
Project site w/ contact list															
Initial Meeting w/ client															
Team meeting – review storyboard															
Storyboard draft															
Client Meeting - review storyboard															
Prepare Web Proposal															
All content due from client															
Review Programming needs															
Proposal components due															
Mockups due															
Team Meeting - review deliverables															
Web Proposal due															
Templates due															
Shell site															
Shell site to client pages															
Index.html, splash screen due															
Calendar, other programming															
Testing begins															
Testing reports due															
Bid due															
Client Manual due															
Web handoff															