

September

Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
ER-2 DC-8 OMS			1	2	3	4
5	6	7	8	9	10	11
12	13	14	ER-2 N20 15 teams arrive at Dryden CIMS & MMS included	Start 16 engineering inspections and begin integration	17	18
19	Complete 20 integration Full electrical checkout and IRR	ER-2 2hr 21 Functional check flight	22	23	4hr N20 24 Inter- comparison flight	25
26	6hr N20 27 Inter- comparison flight	28	29	HOx and 30 CIONO2 teams arrive at Dryden		