

Project Name

Project Manager

Client

Date

Website Launch	Joe Heller	Casual-Tees	1/2/2022	22																					
Resource	Team	Total Effort	Rate	Cost	1-Jan	2-Jan	3-Jan	4-Jan	5-Jan	6-Jan	7-Jan	8-Jan	9-Jan	10-Jan	11-Jan	12-Jan	13-Jan	14-Jan	15-Jan	16-Jan	17-Jan	18-Jan	19-Jar	n 20-Ja	n 21-J
Bill	Marketing	24	\$300	\$7,200																					
Нотераде Сору		6	5				6	ij																	
Choose Images		4	1				4																		
Build Internal Links		4	1					4																	
Edit Copy		10								10															
Peter	Sales	21	\$150	\$3,150											1										
Create Sales Copy		4	1					ĵ			2			2	G										
Get Bios of Sales Team		5	5											1	1	1	1	1							
Create Email Campaign		4	1					<u> </u>													4				
Train Customer Service		8	3																				4	4	4
Peggy	Design	21	\$500	\$10,500																				- 6	
Site Architecture		5	5				3	2																	
Homepage Design		8	3					2	2					2	2										
Test Site	<u> </u>	4	1														2	2							
Repair Bugs		4	1																		2	2			
Sylvia	Development	23	\$600	\$13,800																					
Create Code		8	3				4	4																	
Add Resources	1	7	7					4	3						5										
Test Site		6	5					Í		3	3													i e	
Maintenance on Site		2	2																						2

**Resource Plan**