



Activities

Projects WBS Activities

Layout: Standard Layout

Filter: All Activities

Activity ID	Activity Name	Original Duration	Start	Finish
Project: INSTALL PIPE	Installation of Underground Piping	18.00	01-Jan-2018	24-Jan-2018
A1000	Project Start	0.00	01-Jan-2018	
A1002	Project Finish	0.00		24-Jan-2018
WBS: INSTALL PIPE.1	Excavation	5.00	01-Jan-2018	05-Jan-2018
A1010	Dig Trench	5.00	01-Jan-2018	05-Jan-2018
WBS: INSTALL PIPE.2	Pipe Installation	10.00	08-Jan-2018	19-Jan-2018
A1020	Lay Piping	5.00	08-Jan-2018	12-Jan-2018
A1030	Insulate Piping	5.00	15-Jan-2018	19-Jan-2018
WBS: INSTALL PIPE.3	Quality Assurance	3.00	22-Jan-2018	24-Jan-2018
A1040	Write Quality Assurance Report	2.00	22-Jan-2018	23-Jan-2018
A1050	Piping Final Inspection	1.00	24-Jan-2018	24-Jan-2018

