

COMMERCIAL CONSTRUCTION SCHEDULE TEMPLATE

Coffee Bean (Providence, Rhode Island)

Coffee Bean, Inc.

07/25/2020

PROJECT NAME

CLIENT NAME

DATE

1799 Winding Way, Providence, Rhode Island 02903

John Smith

1

LOCATION

PROJECT MANAGER

PAGE

WBS	WBS Name	Start Date	Finish Date	Duration (in Day)	% Completed	07/26/2020							08/02/2020							08/09/2020						
						S	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S
1	Proposal and Documentation																									
1.1	<Sub-Task Name>	07/21/2020	07/21/2020	0	100%																					
1.2	<Sub-Task Name>	07/22/2020	07/26/2020	4	70%																					
1.3	<Sub-Task Name>																									
1.4	<Sub-Task Name>																									
2	Design																									
2.1	<Sub-Task Name>																									
2.2	<Sub-Task Name>																									
2.3	<Sub-Task Name>																									
3	Contracts / Bids																									
4	Permits																									
5	Inspections																									
6	Site Preparation																									
7	Foundation / Framing																									
8	Roof / Exterior Finishes																									
9	Plumbing / Electrical / HVAC																									
10	Insulation / Drywall																									
11	Interior Finishes																									
12	Painting																									
13	Flooring																									
14	Fixtures / Appliances																									
15	Landscaping / Design																									
16	Acceptance																									
17	Closure																									