

September 2019

Today

Weekends: On

Sun	Mon	Tue	Wed	Thu	Fri	Sat
September 1	2 dp ✓ ISO : Internal Audit as per...	3	4	5 Drawing approval (internal : from... ✓ Top coat- Duct (2 no.) ✓ Sliding Doors - Top Coat (3 nos... dp ✓ Door setting (7 Nos.) - Enclosu...	6 Dispatch (Subject to payment... RT Procurement of MS Tubes & ISA... ✓ Fan Mounting - 4 Ducts ✓ Painting of Doors and Panels 9+ more	7 RT Procurement of flanges (16 nos.... dp Arrange trans- portation to Jal... dp ✓ Shell rolling material receipt... ✓ 7 Acoustic Panels - com-... 3 more
8	9 dp Procurement of perforated shee...	10 Prepare material for internal part...	11 Stand Manufac- turing for Blowe...	12 RT Procurement of Roof Sheets	13 RT Procurement for control panel fo...	14 dp Ducting delivery to site