Team Capacity Plan for Jan 2017

Team Capacity Plan for Jan 2017														
Resource	Monday		Tuesday		Wednesday		Thursday		Friay		Saturday		Sunday	
John	Available		Design		Support		Support		Tech					
Smith	Leave	2-Jan	Leave	3-Jan	Leave	4-Jan	Leave		Leave	6-Jan				
James	Design		Design		Design		Design	<u>_</u>	Design			Jan [8-Jan
Jack	Test		Test		Test		Test	25	Test		Design	7		74
Mark	Test		Test		Test		Available		Test					4
Tony	Build		Build		Build		Build		Build					
John	Support	9-Jan	Support			Design		Leave	_		<u> </u>		_	
Smith	Analysis		Test		_	Test		Design						
James	Design		Design	∐an	Available	11-Jan	Available	12-Jan	Analysis	13-Jan		14 Jan		15-Jan
Jack	Test		Test						Design					<u>~</u>
Mark	Test		Test						Design		Design			
Tony	Build		Build											
John	Holiday	16-Jan	Available	Support Support Design Test Test Build	Support	18-Jan	Support		Support	20-Jan		21-Jan		
Smith	Holiday		Available		Support		Build	19-Jan	Analysis					
James	Holiday		Available		Design		Design		Design					22-Jan
Jack	Holiday		Available		Test		Test		lest					75,
Mark	Holiday]~	Available			Test		Test	_ ``\		_լ՝``[
Tony	Holiday		Available		Build		Build							
John	Support		Support	Leave Leave		Support		Available	,		<u> </u>			
Smith	Analysis	ا۔ ٦			Build Design	Build		Available						
James	Design	뼥				<u>⊒</u> <u>a</u>	Available	- Jan		를.		Jar		
Jack	Test]ģ[1 ₹	Leave	3	Test	26-		27.		<u>\$</u>		29-Jan
Mark	Test	 7	Test	77	Analysis	7~	Test		Available					
Tony	Build		Build		Design		Build		Available					