

# EXPLORATION - MONTH BY MONTH SCHEDULE

Jan 18, 2012

Calendar Start Date: 01/01/2012

Calendar Finish Date: 01/31/2012

January 2012						
Sunday	Monday	Tuesday	Wednesday	Thursday	Friday	Saturday
January 1	2	3	4	5	6	7
	73%, Yukon Exploratory Research:Core Sampling					
	67%, North Sea Exploration:Initial Probing					
8	9	10	11	12	13	14
73%, Yukon Exploratory Research:Core Sampling						
		12%, Yukon Exploratory Research:Shale Extraction				
		67%, North Sea Exploration:Initial Probing				
					0%, North Sea Exploration:Oil Extraction:Rigging and Core Samples	
15	16	17	18	19	20	21
12%, Yukon Exploratory Research:Shale Extraction				0%, Yukon Exploratory Research:Sulfur Content Testing		
	0%, Yukon Exploratory Research:Analysis Duration					
0%, North Sea Exploration:Oil Extraction:Rigging and Core Samples						
22	23	24	25	26	27	28
0%, Yukon Exploratory Research:Analysis Duration						
0%, Yukon Exploratory Research:Sulfur Content Testing						
0%, North Sea Exploration:Oil Extraction:Rigging and Core Samples						
	0%, North Sea Exploration:Oil Extraction:On-board Sample Analysis:Specific Compound Analysis					
29	30	31	February 1	2	3	4
0%, Yukon Exploratory Research:Sulfur Content Testing						
					0%, Yukon Exploratory Research:Facilities Development	
	0%, North Sea Exploration:Oil Extraction:On-board Sample Analysis:Sediment Separation					
	0%, Bering Deep Sea Research:Seismic Studies					