

January-2016

SUN	MON	TUE	WED	THU	FRI	SAT
					1 Project Launch	2
3 Initial Product Scope	4 Initial Product Scope	5 Initial Product Scope	6 Initial Product Scope	7 Requirements Discussion Planning Meeting Product Development Update Stakeholder Meeting Morale Event	8 Initial Product Scope	9
10	11 Initial Product Scope	12 Initial Product Scope	13	14	15	16
17 Weekly Status Meetings	18 Weekly Status Meetings	19	20	21	22 Weekly Internal updates	23
24	25	26	27	28 Break Day	29 Weekly Internal updates	30