

PUNCH LIST

	Project Name		Project Address Project Number		Project Manager			Architect		Date		
Whitestone Underpass			I-295, Whitestone, NY 11357		2367	Christopher Pennock			Robert Boyd		11/6/2021	
Punch Number	Description	Location	Туре	Owner		Priority	Date Observed	Date Expected to be Complete	Date Approved	Date Completed	Status	Notes
1	Repair concrete	Shoulder	Maintenance	John Henry		High	12/1/2021	1/12/2022	12/5/2021		Open	
2	Repaint	Meridian	Maintenance	John Waters		Medium	12/2/2021	1/13/2022	12/6/2021		In Progress	
3	Change lightbulbs	Ceiling	Maintenance	John Henry		Low	12/1/2021				To Be Confirmed	
					25)							
8					26							
8	8				8							
83	8				3:							
					8							