

Team Capacity Plan for Jan 2017

Resource	Monday		Tuesday		Wednesday		Thursday		Friay		Saturday		Sunday	
John	Available	2 Jan	Design	3 Jan	Support	4 Jan	Support	5 Jan	Tech	6 Jan		7 Jan		8 Jan
Smith	Leave		Leave		Leave		Leave		Leave					
James	Design		Design		Design		Design		Design					
Jack	Test		Test		Test		Test		Test		Design			
Mark	Test		Test		Test		Available		Test					
Tony	Build		Build		Build		Build		Build					
John	Support	9 Jan	Support	10 Jan		11 Jan	Design	12 Jan	Leave	13 Jan		14 Jan		15 Jan
Smith	Analysis		Test				Test		Design					
James	Design		Design		Available		Available		Analysis					
Jack	Test		Test						Design					
Mark	Test		Test						Design		Design			
Tony	Build		Build											
John	Holiday	16 Jan	Available	17 Jan	Support	18 Jan	Support	19 Jan	Support	20 Jan		21 Jan		22 Jan
Smith	Holiday		Available		Support		Build		Analysis					
James	Holiday		Available		Design		Design		Design					
Jack	Holiday		Available		Test		Test		Test					
Mark	Holiday		Available		Test		Test		Test					
Tony	Holiday		Available		Build		Build		Build					
John	Support	23 Jan	Support	24 Jan	Leave	25 Jan	Support	26 Jan	Available	27 Jan		28 Jan		29 Jan
Smith	Analysis				Leave		Build		Available					
James	Design				Leave		Design		Available					
Jack	Test				Leave		Test		Available					
Mark	Test		Test		Analysis		Test		Available					
Tony	Build		Build		Design		Build		Available					